



		Anzeigestart: 01.09.15 Anzeigeende: 30.04.22
Projekt / Unterprojekt	Planstart - Planende	09 10 11 12 01 02 03 04 05 06 07 08 09 09 09 09 09 09 09 09 09 09 09 09 09
Eventveranstaltung/Marketing	28.09.15 - 09.05.19	
Hauptprojekt	28.09.15 - 09.05.19	
Proje	ektleitung 04.11.15 - 18.11.15	
Tag der V	Nirtschaft 11.11.15 - 11.11.15	·
Phase 1/Briefing	05.10.15 - 03.05.19	
Vorgehensweise be	estimmen 05.10.15 - 03.05.19	
	Auftrag 04.11.15 - 02.05.19	
Zielsetzung o	definieren 04.11.15 - 03.05.19	
Phase 2/Konzeptphase	16.09.15 - 08.05.19	
 UI	P-Leitung 28.09.15 - 28.09.15	
Ideensammlung/Abs	stimmung 04.11.15 - 08.05.19	
Zeitplan a	aufstellen 04.11.15 - 08.05.19	
Phase 3/Planung	02.10.15 - 09.05.19	
Materialb	pestellung 05.10.15 - 09.05.19	
Ortstermin / Prä	sentation 11.11.15 - 11.11.15	
Phase 4/Realisation	07.10.15 - 11.11.15	
Konstruktion des Mes	ssestands 07.10.15 - 21.10.15	
UI	P-Leitung 07.10.15 - 07.10.15	
Präsentation des End	dprodukts 13.10.15 - 13.10.15	
Technische Ausstattung	besorgen 16.10.15 - 20.10.15	
Eventvorbe	reitungen 11.11.15 - 11.11.15	·
Phase 5/Abschluss	04.11.15 - 13.11.15	
	Review 04.11.15 - 11.11.15	
Soll / lst	Vergleich 11.11.15 - 13.11.15	<b>1</b>